
Carpinteria Groundwater Basin Sentinel Well Project
DWR Local Groundwater Assistance Grant Program Application

Estimated 
Task Duration 

(days)

Daily Work 
Schedule 

(hours)

Required 
Staffing 

Coverage (%)
Estimated 

Task Hours 
Mobilization and Set-up 2 12 50% 12
Pilot Drilling 3 12 100% 36
Reaming 3 12 25% 9
Well Construction 4 12 75% 36
Well Development - Airlifting 3 12 50% 18
Sampling 1 12 100% 12
Wellhead Completion 1 12 50% 6
Demobilization 1.5 12 25% 4.5

Total Estimated Hours 134

PROJECT FIELD HOURS


